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1. Introduction

1.1 Background

Site Number: A26F Contract Number: EPS21501

D.O. Number: TO39 Action Memo Date: 8/2/2017

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/13/2017 Start Date: 7/11/2017

Demob Date: 11/16/2017 Completion Date:

CERCLIS ID: NYD002229269 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

An emergency Removal Action is warranted based on compromised containers, spilled material, unsecured
access to the Site and analytical data indicating the presence of hazardous substances.

1.1.2 Site Description
The facility is located at 400 Anderson Avenue, Deferiet, New York and encompasses approximately 48
acres with a series of buildings that housed the former paper mill and a hydroelectric powerplant.  The
original mill manufactured paper of varying types, including newsprint and glossy magazine paper.   The
hydroelectric powerplant was built by the mill to generate steam which supplied electrical power for the
machinery as well as the facilities.  The paper mill has been abandoned since the mid1980s, and with the
exception of the power plant, is in a severe state of disrepair.  In March 2016, EPA performed an emergency
response at the site in order to stabilize asbestoscontaining material (ACM) along an easement that is
used by the employees at the power plant on the property.   In June 2017, EPA conducted an assessment
for additional ACM throughout the site buildings to determine eligibility for a removal action.  During the
assessment, abandoned drums and containers were discovered at two locations on the site.
1.1.2.1 Location
The Site is located at 400 Anderson Avenue in Deferiet Village, New York 13628.  The coordinates for the
Site are latitude 44.03918056, longitude 75.68388889.  Residential properties border the Site to the north,
northwest, west, and southwest.  Over 200 people live in the neighborhood bordering the Site.  The Site is
an abandoned paper mill and the buildings are in various states of deterioration.
1.1.2.2 Description of Threat
More than 100 containers including two 4,500gallon tanks, 60 55gallon drums, 16 300gallon totes, and
numerous smaller containers were found abandoned on the property.  It was observed that several of these
containers had holes, were bulging and leaking contents onto the ground.  EPA sampled a variety of the
containers located onsite and discovered that many contained hazardous substances. Hazard
categorization indicated that incompatibles were collocated, which could mix if the contents leaked.  The
roof throughout the building is damaged leaving the containers exposed to the weather elements.  The
nearest residential properties are located directly across the street to the north and west.  The facility is not
secure.  Fencing around the facility has been damaged in certain areas allowing trespassers access to the
property.  The buildings that the containers are in are not closed off and are easily accessed.  Graffiti on the
walls throughout the buildings indicate that trespassing has occurred.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
EPA was conducting an assessment on asbestos throughout the Site buildings in June 2017 and
discovered containers of unknown origin and content.  From June 19 through 21, 2017, EPA conducted an
assessment of the abandoned drums, totes, tanks, and other containers that were abandoned on the
property.  Approximately two tanks, 16 totes, 58 drums, as well as various containers 5gallons or less in
size, were found in various states of deterioration.  None of the containers were in shippable condition and
some were dented and/or bulging.  Some of the containers were devoid of tops or were missing bungs
leaving them exposed to the elements.  One of the totes was on its side and its contents were leaking out
onto the floor.  Hazard categorization indicated that incompatibles are collocated, which could mix if the
contents leaked.  The roof throughout the building is damaged leaving the containers exposed to the
weather elements.  The nearest residential properties are located directly across the street to the north and
west.  The facility is not secure.  Fencing around the facility has been damaged in certain areas allowing
trespassers access to the property.  The buildings that the containers are in are not closed off and are
easily accessed.  Graffiti on the walls throughout the buildings indicate that trespassing has occurred. 
Hazard categorization of all accessible containers was conducted and select containers were sampled
based upon the results of the hazard categorization.  Analytical results of the samples indicated the drums
and other containers contain CERCLA designated hazardous substances. Based on these results, the Site
was determined to be eligible for an emergency Removal Action.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On July 11, 2017, a request for approving the use of funds to commence mitigation activities was
submitted.  The Emergency and Remedial Response Division (ERRD) Acting Director verbally approved a
$282,000 ceiling, of which $200,000 is for mitigation purposes.  Following the monetary approval, an
Emergency and Rapid Response Services (ERRS) contractor was selected and notified.  The ERRS
Response Manager (RM) contacted the OSC and discussed mobilization to the Site along with needed
personnel and resources.  ERRS began incurring costs on July 11, 2017, to perform the removal action. 
Assets were to be deployed the following day with arrival to the Site on July 13, 2017. The Action
Memorandum was approved on August 2, 2017, as a ceiling increase.  The total project ceiling authorized
for the RV1 action was 150,000, all of which was for mitigation contracting. A project ceiling increase of
$282,000, of which $200,000 was for mitigation contracting was authorized for the RV2 action. The total
project ceiling authorized for the Site is now $432,000, of which $350,000 is for mitigation contracting.

2.1.2 Response Actions to Date

See previous PolReps for responses actions taken prior to November 12, 2017.

On November 12, 2017, ERRS completed tote cleaning and cutting operations. The following drums were
generated during tote cleaning operations: 13 drums of solids and one drum of liquids in nonhazardous
waste streams and one drum of solids in the corrosive acidic waste stream. Drums were overpacked in
DOTshippable containers and staged in the garage area. Containers for the first waste shipment were
labelled and the hazardous waste manifest was prepared. Nonhazardous debris and PPE was loaded into
the rolloff. Air monitoring for oxygen, LEL, VOCs, CO, and H2S, was performed with a multiRAE during all
tote operations.

On November 13, 2017, one truckload of waste was shipped offsite for disposal. This shipment included 90
containers and was detailed on Uniform Hazardous Waste Manifest Tracking Number 009801137 FLE. The
shipment was received by Chemtron Corporation in Avon, OH, on November 14, 2017. Drums containing
less than 20% liquids were targeted to be bulked to reduce drum disposal totals and ERRS bulked these
containers. Drums were overpacked in DOTshippable containers and staged in the garage area. Containers
for the second waste shipment were labelled and the hazardous waste manifest was prepared. 

On November 14, 2017, ERRS completed bulking operations. Eight additional containers were emptied in
the bulking process. One cubic yard box was prepared. Drums were overpacked in DOTshippable
containers and staged in the garage area. Containers for the second waste shipment were labelled and the
hazardous waste manifest was prepared.  The two cut sections of the sodium hydroxide and sulfuric acid
tanks were tack welded back on in order to prevent unauthorized access to the tanks. The steel generated
from the cages of the totes was brought to Empire Recycling Corporation of Watertown, NY, for recycling.
Nonhazardous debris and PPE was loaded into the rolloff. Final site cleanup was initiated.

On November 15, 2017, one truckload of waste was shipped offsite for disposal. This shipment included 63
containers and was detailed on Uniform Hazardous Waste Manifest Tracking Number 009801138 FLE. The
shipment was received by Chemtron Corporation in Avon, OH, on November 16, 2017. Nonhazardous
debris and PPE was loaded into the rolloff. Final site cleanup was completed. The EPA OSC met with the
Deferiet Village Mayor to brief her on the completion of the Removal Action.

On November 16, 2017, one rolloff of nonhazardous debris and PPE was shipped offsite for disposal. This
shipment was received by the Development Authority of the North Country Landfill in Rodman, NY, on the
same day.

All field activities with regard to the cleanup of this site were complete on November 16, 2017, which
included the demobilization of EPA and it’s contractors from the Site on this date. No removal action field
costs will be incurred beyond this date and all actions specified in the action memorandum have been
completed.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has identified Deferiet Development LLC as the owner of the facility. On January 10, 2017, the
Preliminary PRP Search was completed. Contact with the owners occurred on January 27, 2017 and March
1, 2017.  The two principals of Deferiet Development LLC claimed to no longer own the property, however a
search of public records indicate they do.  On May 11, 2017, Jefferson County received an Order granting
an incident of temporary ownership for performance of an environmental restoration investigation.  The
County granted Site access to EPA  on May 17, 2017.

EPA continued discussions with the two principals of the company. ORC began discussions with an
attorney for Deferiet Development and the attorney provided an access agreement to one of the principals.
On August 31, 2017, EPA received a signed access agreement from one principal of Deferiet Development,
LLC. This allows for the removal of wastes from the Site that the courtordered temporary ownership of the
Site to Jefferson County did not allow for.

2.1.4 Progress Metrics
Additional information will become available after T&D is completed.

Waste Stream Medium Quantity Manifest # Treatment Disposal

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #1)

Liquid 380 Gallons 009801138
FLE

D001, D004, D010,
UN1993, waste
flammable liquids, NOS
(methyl isobutyl ketone,
ethanol) (waste stream
#2)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #3)

Liquid 425 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #4)

Liquid 85 Gallons 009801138
FLE

D001, D018, D039,
UN1993, waste
flammable liquids, NOS
(tetrachloroethane,
benzene) (waste stream
#5)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6)

Liquid 1100
Gallons

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6A)

Solid 1200
Pounds

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6A)

Solid 1200
Pounds

009801137
FLE

D002, UN3264, waste
corrosive liquids, acidic,
inorganic, NOS
(hydrochloric acid)
(waste stream #7)

Liquid 315 Gallons 009801138
FLE

D002, UN3260, waste
corrosive solids, acidic,
inorganic, NOS
(hydrochloric acid)
(waste stream #7A)

Solid 400 Pounds 009801138
FLE

D002, UN3266, waste
corrosive liquids, basic,
inorganic, NOS (sodium
hydroxide) (waste stream
#8)

Liquid 285 Gallons 009801138
FLE

D001, UN3139, waste
oxidizing liquid, NOS
(cyanide, sulfide) (waste
stream #9)

Liquid 55 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #10)

Solid 400 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11)

Liquid 2310
Gallons

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11)

Liquid 760 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11A)

Solid 1200
Pounds

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #12)

Liquid 285 Gallons 009801138
FLE

UN2924, waste
flammable liquids,
corrosive, NOS (2
propanone,
cyclohexamine) (waste
stream #13)

Liquid 380 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14)

Liquid 165 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14A)

Solid 400 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14A)

Solid 800 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #15)

Liquid 110 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #16)

Liquid 110 Gallons 009801138
FLE

UN3266, waste corrosive
liquids, basic, inorganic,
NOS (sodium hydroxide)
(waste stream #17)

Liquid 1600
Pounds

009801137
FLE

UN1823, waste corrosive
solids, basic, inorganic,
NOS (sodium hydroxide)
(waste stream #17A)

Solid 825 Gallons 009801137
FLE

UN3260, waste corrosive
solids, acidic, inorganic,
NOS (sulfuric acid)
(waste stream #18A)

Solid 400 Pounds 009801138
FLE

UN1263, waste paint
related material (waste
stream #19)

Liquid/Solid 400 Pounds 009801138
FLE

UN1760, waste corrosive
liquids, NOS (potassium
hydroxide) (waste stream
#20)

Liquid 800 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #21)

Liquid/Solid 1600
Pounds

009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #22)

Liquid/Solid 400 Pounds 009801138
FLE

Nonhazardous debris
and PPE

Solid 15 Tons NA

Steel Solid 1800 Pounds NA Recycling Recycling

2.2 Planning Section

2.2.1 Anticipated Activities
No further actions anticipated at this time.

2.2.1.1 Planned Response Activities
The response has been completed as of November 16, 2017.

2.2.1.2 Next Steps

Site work for RV2 has been completed. Upon receipt of Certificate of Destruction (CODs) from the disposal
facility, the waste table will be updated. A final Community Bulletin will be distributed. A Removal Action
Report will be generated.

2.2.2 Issues
None at this time.

2.3 Logistics Section

All logistics will be handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On July 11, 2017, the ERRD Acting Director approved a verbal authorization for the amount of $282,000, of
which $200,000 is for the mitigation contractor. The Action Memorandum was approved on August 2, 2017,
as a ceiling increase.  The total project ceiling authorized for the RV1 action was 150,000, all of which was
for mitigation contracting. A project ceiling increase of $282,000, of which $200,000 was for mitigation
contracting was authorized for the RV2 action. The total project ceiling authorized for the Site is now
$432,000, of which $350,000 is for mitigation contracting.

On September 25, 2017, a request was submitted for an additional $47,000 to be added to the mitigation
ceiling to be taken from the contingency costs bringing the total mitigation ceiling to $247,000.

2.5 Other Command Staff

2.5.1 Safety Officer

The EPA OSC is in charge of overall safety at the Site.  The ERRS RM has been designated as the Site
safety officer.  A Health and Safety Plan was generated by ERRS.
2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer.  The OSC is coordinating operations between
the ERRS contractor(s) and the local officials.  Meetings with Village Officials and the public will be
coordinated with the OSC. 
2.5.3 Information Officer
  Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
7165514410.

EPA prepared a fact sheet and disseminated it to local officials and Deferiet Village residents.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.
3.2 Cooperating Agencies
NYSDEC, Jefferson County, and Deferiet Village

4. Personnel On Site

EPA: 1
1 OSC

ERRS: 7
1 Response Manager
1 T&D Coordinator
1 Equipment Operator
4 Field Technicians

5. Definition of Terms

Definition of Terms

ACM  Asbestoscontaining Materials

Assisting and Cooperating Agencies  Agencies who are assisting the EPA response, but are not a part of
Unified Command. 

CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act

ERRD  Emergency and Remedial Response Division

ERRS  Emergency and Rapid Response Services

Monitoring  Using equipment which will give limited realtime information about constituents in environmental
media.  This method is used most often for air and water testing. 

NPL  National Priorities List

NYSDEC  New York State Department of Environmental Conservation

OSC  OnScene Coordinator

RCRA  Resource Conservation and Recovery Act

RFP  Request for Proposal

RM  Response Manager

RST  Removal Support Team

RV1  Removal Action 1

RV 2  Removal Action 2

Sampling The process of taking environmental media for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test for a wider array of constituents than monitors. 

T&D  Transportation and Disposal

Unified Command  A structure based on the Incident Command System (ICS) that brings together the Incident
Commanders of all major organizations involved in the incident in order to coordinate an effective response,
while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.

6. Additional sources of information

Site website: Deferiet Paper Mill Site

7. Situational Reference Materials

No situational reference materials at this time.
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Tim Irey, Village of Deferiet
Argie Cirillo, US EPA
Michael Basile, US EPA
Mary Gladowski, US EPA
George Zachos, US EPA
Kimberly Staiger, US EPA

From: Joel Petty, OnScene Coordinator 

Date: 11/22/2017 

Reporting Period: 11/12/17  11/16/17 

1. Introduction

1.1 Background

Site Number: A26F Contract Number: EPS21501

D.O. Number: TO39 Action Memo Date: 8/2/2017

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/13/2017 Start Date: 7/11/2017

Demob Date: 11/16/2017 Completion Date:

CERCLIS ID: NYD002229269 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

An emergency Removal Action is warranted based on compromised containers, spilled material, unsecured
access to the Site and analytical data indicating the presence of hazardous substances.

1.1.2 Site Description
The facility is located at 400 Anderson Avenue, Deferiet, New York and encompasses approximately 48
acres with a series of buildings that housed the former paper mill and a hydroelectric powerplant.  The
original mill manufactured paper of varying types, including newsprint and glossy magazine paper.   The
hydroelectric powerplant was built by the mill to generate steam which supplied electrical power for the
machinery as well as the facilities.  The paper mill has been abandoned since the mid1980s, and with the
exception of the power plant, is in a severe state of disrepair.  In March 2016, EPA performed an emergency
response at the site in order to stabilize asbestoscontaining material (ACM) along an easement that is
used by the employees at the power plant on the property.   In June 2017, EPA conducted an assessment
for additional ACM throughout the site buildings to determine eligibility for a removal action.  During the
assessment, abandoned drums and containers were discovered at two locations on the site.
1.1.2.1 Location
The Site is located at 400 Anderson Avenue in Deferiet Village, New York 13628.  The coordinates for the
Site are latitude 44.03918056, longitude 75.68388889.  Residential properties border the Site to the north,
northwest, west, and southwest.  Over 200 people live in the neighborhood bordering the Site.  The Site is
an abandoned paper mill and the buildings are in various states of deterioration.
1.1.2.2 Description of Threat
More than 100 containers including two 4,500gallon tanks, 60 55gallon drums, 16 300gallon totes, and
numerous smaller containers were found abandoned on the property.  It was observed that several of these
containers had holes, were bulging and leaking contents onto the ground.  EPA sampled a variety of the
containers located onsite and discovered that many contained hazardous substances. Hazard
categorization indicated that incompatibles were collocated, which could mix if the contents leaked.  The
roof throughout the building is damaged leaving the containers exposed to the weather elements.  The
nearest residential properties are located directly across the street to the north and west.  The facility is not
secure.  Fencing around the facility has been damaged in certain areas allowing trespassers access to the
property.  The buildings that the containers are in are not closed off and are easily accessed.  Graffiti on the
walls throughout the buildings indicate that trespassing has occurred.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
EPA was conducting an assessment on asbestos throughout the Site buildings in June 2017 and
discovered containers of unknown origin and content.  From June 19 through 21, 2017, EPA conducted an
assessment of the abandoned drums, totes, tanks, and other containers that were abandoned on the
property.  Approximately two tanks, 16 totes, 58 drums, as well as various containers 5gallons or less in
size, were found in various states of deterioration.  None of the containers were in shippable condition and
some were dented and/or bulging.  Some of the containers were devoid of tops or were missing bungs
leaving them exposed to the elements.  One of the totes was on its side and its contents were leaking out
onto the floor.  Hazard categorization indicated that incompatibles are collocated, which could mix if the
contents leaked.  The roof throughout the building is damaged leaving the containers exposed to the
weather elements.  The nearest residential properties are located directly across the street to the north and
west.  The facility is not secure.  Fencing around the facility has been damaged in certain areas allowing
trespassers access to the property.  The buildings that the containers are in are not closed off and are
easily accessed.  Graffiti on the walls throughout the buildings indicate that trespassing has occurred. 
Hazard categorization of all accessible containers was conducted and select containers were sampled
based upon the results of the hazard categorization.  Analytical results of the samples indicated the drums
and other containers contain CERCLA designated hazardous substances. Based on these results, the Site
was determined to be eligible for an emergency Removal Action.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On July 11, 2017, a request for approving the use of funds to commence mitigation activities was
submitted.  The Emergency and Remedial Response Division (ERRD) Acting Director verbally approved a
$282,000 ceiling, of which $200,000 is for mitigation purposes.  Following the monetary approval, an
Emergency and Rapid Response Services (ERRS) contractor was selected and notified.  The ERRS
Response Manager (RM) contacted the OSC and discussed mobilization to the Site along with needed
personnel and resources.  ERRS began incurring costs on July 11, 2017, to perform the removal action. 
Assets were to be deployed the following day with arrival to the Site on July 13, 2017. The Action
Memorandum was approved on August 2, 2017, as a ceiling increase.  The total project ceiling authorized
for the RV1 action was 150,000, all of which was for mitigation contracting. A project ceiling increase of
$282,000, of which $200,000 was for mitigation contracting was authorized for the RV2 action. The total
project ceiling authorized for the Site is now $432,000, of which $350,000 is for mitigation contracting.

2.1.2 Response Actions to Date

See previous PolReps for responses actions taken prior to November 12, 2017.

On November 12, 2017, ERRS completed tote cleaning and cutting operations. The following drums were
generated during tote cleaning operations: 13 drums of solids and one drum of liquids in nonhazardous
waste streams and one drum of solids in the corrosive acidic waste stream. Drums were overpacked in
DOTshippable containers and staged in the garage area. Containers for the first waste shipment were
labelled and the hazardous waste manifest was prepared. Nonhazardous debris and PPE was loaded into
the rolloff. Air monitoring for oxygen, LEL, VOCs, CO, and H2S, was performed with a multiRAE during all
tote operations.

On November 13, 2017, one truckload of waste was shipped offsite for disposal. This shipment included 90
containers and was detailed on Uniform Hazardous Waste Manifest Tracking Number 009801137 FLE. The
shipment was received by Chemtron Corporation in Avon, OH, on November 14, 2017. Drums containing
less than 20% liquids were targeted to be bulked to reduce drum disposal totals and ERRS bulked these
containers. Drums were overpacked in DOTshippable containers and staged in the garage area. Containers
for the second waste shipment were labelled and the hazardous waste manifest was prepared. 

On November 14, 2017, ERRS completed bulking operations. Eight additional containers were emptied in
the bulking process. One cubic yard box was prepared. Drums were overpacked in DOTshippable
containers and staged in the garage area. Containers for the second waste shipment were labelled and the
hazardous waste manifest was prepared.  The two cut sections of the sodium hydroxide and sulfuric acid
tanks were tack welded back on in order to prevent unauthorized access to the tanks. The steel generated
from the cages of the totes was brought to Empire Recycling Corporation of Watertown, NY, for recycling.
Nonhazardous debris and PPE was loaded into the rolloff. Final site cleanup was initiated.

On November 15, 2017, one truckload of waste was shipped offsite for disposal. This shipment included 63
containers and was detailed on Uniform Hazardous Waste Manifest Tracking Number 009801138 FLE. The
shipment was received by Chemtron Corporation in Avon, OH, on November 16, 2017. Nonhazardous
debris and PPE was loaded into the rolloff. Final site cleanup was completed. The EPA OSC met with the
Deferiet Village Mayor to brief her on the completion of the Removal Action.

On November 16, 2017, one rolloff of nonhazardous debris and PPE was shipped offsite for disposal. This
shipment was received by the Development Authority of the North Country Landfill in Rodman, NY, on the
same day.

All field activities with regard to the cleanup of this site were complete on November 16, 2017, which
included the demobilization of EPA and it’s contractors from the Site on this date. No removal action field
costs will be incurred beyond this date and all actions specified in the action memorandum have been
completed.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has identified Deferiet Development LLC as the owner of the facility. On January 10, 2017, the
Preliminary PRP Search was completed. Contact with the owners occurred on January 27, 2017 and March
1, 2017.  The two principals of Deferiet Development LLC claimed to no longer own the property, however a
search of public records indicate they do.  On May 11, 2017, Jefferson County received an Order granting
an incident of temporary ownership for performance of an environmental restoration investigation.  The
County granted Site access to EPA  on May 17, 2017.

EPA continued discussions with the two principals of the company. ORC began discussions with an
attorney for Deferiet Development and the attorney provided an access agreement to one of the principals.
On August 31, 2017, EPA received a signed access agreement from one principal of Deferiet Development,
LLC. This allows for the removal of wastes from the Site that the courtordered temporary ownership of the
Site to Jefferson County did not allow for.

2.1.4 Progress Metrics
Additional information will become available after T&D is completed.

Waste Stream Medium Quantity Manifest # Treatment Disposal

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #1)

Liquid 380 Gallons 009801138
FLE

D001, D004, D010,
UN1993, waste
flammable liquids, NOS
(methyl isobutyl ketone,
ethanol) (waste stream
#2)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #3)

Liquid 425 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #4)

Liquid 85 Gallons 009801138
FLE

D001, D018, D039,
UN1993, waste
flammable liquids, NOS
(tetrachloroethane,
benzene) (waste stream
#5)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6)

Liquid 1100
Gallons

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6A)

Solid 1200
Pounds

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6A)

Solid 1200
Pounds

009801137
FLE

D002, UN3264, waste
corrosive liquids, acidic,
inorganic, NOS
(hydrochloric acid)
(waste stream #7)

Liquid 315 Gallons 009801138
FLE

D002, UN3260, waste
corrosive solids, acidic,
inorganic, NOS
(hydrochloric acid)
(waste stream #7A)

Solid 400 Pounds 009801138
FLE

D002, UN3266, waste
corrosive liquids, basic,
inorganic, NOS (sodium
hydroxide) (waste stream
#8)

Liquid 285 Gallons 009801138
FLE

D001, UN3139, waste
oxidizing liquid, NOS
(cyanide, sulfide) (waste
stream #9)

Liquid 55 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #10)

Solid 400 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11)

Liquid 2310
Gallons

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11)

Liquid 760 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11A)

Solid 1200
Pounds

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #12)

Liquid 285 Gallons 009801138
FLE

UN2924, waste
flammable liquids,
corrosive, NOS (2
propanone,
cyclohexamine) (waste
stream #13)

Liquid 380 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14)

Liquid 165 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14A)

Solid 400 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14A)

Solid 800 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #15)

Liquid 110 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #16)

Liquid 110 Gallons 009801138
FLE

UN3266, waste corrosive
liquids, basic, inorganic,
NOS (sodium hydroxide)
(waste stream #17)

Liquid 1600
Pounds

009801137
FLE

UN1823, waste corrosive
solids, basic, inorganic,
NOS (sodium hydroxide)
(waste stream #17A)

Solid 825 Gallons 009801137
FLE

UN3260, waste corrosive
solids, acidic, inorganic,
NOS (sulfuric acid)
(waste stream #18A)

Solid 400 Pounds 009801138
FLE

UN1263, waste paint
related material (waste
stream #19)

Liquid/Solid 400 Pounds 009801138
FLE

UN1760, waste corrosive
liquids, NOS (potassium
hydroxide) (waste stream
#20)

Liquid 800 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #21)

Liquid/Solid 1600
Pounds

009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #22)

Liquid/Solid 400 Pounds 009801138
FLE

Nonhazardous debris
and PPE

Solid 15 Tons NA

Steel Solid 1800 Pounds NA Recycling Recycling

2.2 Planning Section

2.2.1 Anticipated Activities
No further actions anticipated at this time.

2.2.1.1 Planned Response Activities
The response has been completed as of November 16, 2017.

2.2.1.2 Next Steps

Site work for RV2 has been completed. Upon receipt of Certificate of Destruction (CODs) from the disposal
facility, the waste table will be updated. A final Community Bulletin will be distributed. A Removal Action
Report will be generated.

2.2.2 Issues
None at this time.

2.3 Logistics Section

All logistics will be handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On July 11, 2017, the ERRD Acting Director approved a verbal authorization for the amount of $282,000, of
which $200,000 is for the mitigation contractor. The Action Memorandum was approved on August 2, 2017,
as a ceiling increase.  The total project ceiling authorized for the RV1 action was 150,000, all of which was
for mitigation contracting. A project ceiling increase of $282,000, of which $200,000 was for mitigation
contracting was authorized for the RV2 action. The total project ceiling authorized for the Site is now
$432,000, of which $350,000 is for mitigation contracting.

On September 25, 2017, a request was submitted for an additional $47,000 to be added to the mitigation
ceiling to be taken from the contingency costs bringing the total mitigation ceiling to $247,000.

2.5 Other Command Staff

2.5.1 Safety Officer

The EPA OSC is in charge of overall safety at the Site.  The ERRS RM has been designated as the Site
safety officer.  A Health and Safety Plan was generated by ERRS.
2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer.  The OSC is coordinating operations between
the ERRS contractor(s) and the local officials.  Meetings with Village Officials and the public will be
coordinated with the OSC. 
2.5.3 Information Officer
  Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
7165514410.

EPA prepared a fact sheet and disseminated it to local officials and Deferiet Village residents.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.
3.2 Cooperating Agencies
NYSDEC, Jefferson County, and Deferiet Village

4. Personnel On Site

EPA: 1
1 OSC

ERRS: 7
1 Response Manager
1 T&D Coordinator
1 Equipment Operator
4 Field Technicians

5. Definition of Terms

Definition of Terms

ACM  Asbestoscontaining Materials

Assisting and Cooperating Agencies  Agencies who are assisting the EPA response, but are not a part of
Unified Command. 

CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act

ERRD  Emergency and Remedial Response Division

ERRS  Emergency and Rapid Response Services

Monitoring  Using equipment which will give limited realtime information about constituents in environmental
media.  This method is used most often for air and water testing. 

NPL  National Priorities List

NYSDEC  New York State Department of Environmental Conservation

OSC  OnScene Coordinator

RCRA  Resource Conservation and Recovery Act

RFP  Request for Proposal

RM  Response Manager

RST  Removal Support Team

RV1  Removal Action 1

RV 2  Removal Action 2

Sampling The process of taking environmental media for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test for a wider array of constituents than monitors. 

T&D  Transportation and Disposal

Unified Command  A structure based on the Incident Command System (ICS) that brings together the Incident
Commanders of all major organizations involved in the incident in order to coordinate an effective response,
while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.

6. Additional sources of information

Site website: Deferiet Paper Mill Site

7. Situational Reference Materials

No situational reference materials at this time.
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From: Joel Petty, OnScene Coordinator 

Date: 11/22/2017 

Reporting Period: 11/12/17  11/16/17 

1. Introduction

1.1 Background

Site Number: A26F Contract Number: EPS21501

D.O. Number: TO39 Action Memo Date: 8/2/2017

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/13/2017 Start Date: 7/11/2017

Demob Date: 11/16/2017 Completion Date:

CERCLIS ID: NYD002229269 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

An emergency Removal Action is warranted based on compromised containers, spilled material, unsecured
access to the Site and analytical data indicating the presence of hazardous substances.

1.1.2 Site Description
The facility is located at 400 Anderson Avenue, Deferiet, New York and encompasses approximately 48
acres with a series of buildings that housed the former paper mill and a hydroelectric powerplant.  The
original mill manufactured paper of varying types, including newsprint and glossy magazine paper.   The
hydroelectric powerplant was built by the mill to generate steam which supplied electrical power for the
machinery as well as the facilities.  The paper mill has been abandoned since the mid1980s, and with the
exception of the power plant, is in a severe state of disrepair.  In March 2016, EPA performed an emergency
response at the site in order to stabilize asbestoscontaining material (ACM) along an easement that is
used by the employees at the power plant on the property.   In June 2017, EPA conducted an assessment
for additional ACM throughout the site buildings to determine eligibility for a removal action.  During the
assessment, abandoned drums and containers were discovered at two locations on the site.
1.1.2.1 Location
The Site is located at 400 Anderson Avenue in Deferiet Village, New York 13628.  The coordinates for the
Site are latitude 44.03918056, longitude 75.68388889.  Residential properties border the Site to the north,
northwest, west, and southwest.  Over 200 people live in the neighborhood bordering the Site.  The Site is
an abandoned paper mill and the buildings are in various states of deterioration.
1.1.2.2 Description of Threat
More than 100 containers including two 4,500gallon tanks, 60 55gallon drums, 16 300gallon totes, and
numerous smaller containers were found abandoned on the property.  It was observed that several of these
containers had holes, were bulging and leaking contents onto the ground.  EPA sampled a variety of the
containers located onsite and discovered that many contained hazardous substances. Hazard
categorization indicated that incompatibles were collocated, which could mix if the contents leaked.  The
roof throughout the building is damaged leaving the containers exposed to the weather elements.  The
nearest residential properties are located directly across the street to the north and west.  The facility is not
secure.  Fencing around the facility has been damaged in certain areas allowing trespassers access to the
property.  The buildings that the containers are in are not closed off and are easily accessed.  Graffiti on the
walls throughout the buildings indicate that trespassing has occurred.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
EPA was conducting an assessment on asbestos throughout the Site buildings in June 2017 and
discovered containers of unknown origin and content.  From June 19 through 21, 2017, EPA conducted an
assessment of the abandoned drums, totes, tanks, and other containers that were abandoned on the
property.  Approximately two tanks, 16 totes, 58 drums, as well as various containers 5gallons or less in
size, were found in various states of deterioration.  None of the containers were in shippable condition and
some were dented and/or bulging.  Some of the containers were devoid of tops or were missing bungs
leaving them exposed to the elements.  One of the totes was on its side and its contents were leaking out
onto the floor.  Hazard categorization indicated that incompatibles are collocated, which could mix if the
contents leaked.  The roof throughout the building is damaged leaving the containers exposed to the
weather elements.  The nearest residential properties are located directly across the street to the north and
west.  The facility is not secure.  Fencing around the facility has been damaged in certain areas allowing
trespassers access to the property.  The buildings that the containers are in are not closed off and are
easily accessed.  Graffiti on the walls throughout the buildings indicate that trespassing has occurred. 
Hazard categorization of all accessible containers was conducted and select containers were sampled
based upon the results of the hazard categorization.  Analytical results of the samples indicated the drums
and other containers contain CERCLA designated hazardous substances. Based on these results, the Site
was determined to be eligible for an emergency Removal Action.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On July 11, 2017, a request for approving the use of funds to commence mitigation activities was
submitted.  The Emergency and Remedial Response Division (ERRD) Acting Director verbally approved a
$282,000 ceiling, of which $200,000 is for mitigation purposes.  Following the monetary approval, an
Emergency and Rapid Response Services (ERRS) contractor was selected and notified.  The ERRS
Response Manager (RM) contacted the OSC and discussed mobilization to the Site along with needed
personnel and resources.  ERRS began incurring costs on July 11, 2017, to perform the removal action. 
Assets were to be deployed the following day with arrival to the Site on July 13, 2017. The Action
Memorandum was approved on August 2, 2017, as a ceiling increase.  The total project ceiling authorized
for the RV1 action was 150,000, all of which was for mitigation contracting. A project ceiling increase of
$282,000, of which $200,000 was for mitigation contracting was authorized for the RV2 action. The total
project ceiling authorized for the Site is now $432,000, of which $350,000 is for mitigation contracting.

2.1.2 Response Actions to Date

See previous PolReps for responses actions taken prior to November 12, 2017.

On November 12, 2017, ERRS completed tote cleaning and cutting operations. The following drums were
generated during tote cleaning operations: 13 drums of solids and one drum of liquids in nonhazardous
waste streams and one drum of solids in the corrosive acidic waste stream. Drums were overpacked in
DOTshippable containers and staged in the garage area. Containers for the first waste shipment were
labelled and the hazardous waste manifest was prepared. Nonhazardous debris and PPE was loaded into
the rolloff. Air monitoring for oxygen, LEL, VOCs, CO, and H2S, was performed with a multiRAE during all
tote operations.

On November 13, 2017, one truckload of waste was shipped offsite for disposal. This shipment included 90
containers and was detailed on Uniform Hazardous Waste Manifest Tracking Number 009801137 FLE. The
shipment was received by Chemtron Corporation in Avon, OH, on November 14, 2017. Drums containing
less than 20% liquids were targeted to be bulked to reduce drum disposal totals and ERRS bulked these
containers. Drums were overpacked in DOTshippable containers and staged in the garage area. Containers
for the second waste shipment were labelled and the hazardous waste manifest was prepared. 

On November 14, 2017, ERRS completed bulking operations. Eight additional containers were emptied in
the bulking process. One cubic yard box was prepared. Drums were overpacked in DOTshippable
containers and staged in the garage area. Containers for the second waste shipment were labelled and the
hazardous waste manifest was prepared.  The two cut sections of the sodium hydroxide and sulfuric acid
tanks were tack welded back on in order to prevent unauthorized access to the tanks. The steel generated
from the cages of the totes was brought to Empire Recycling Corporation of Watertown, NY, for recycling.
Nonhazardous debris and PPE was loaded into the rolloff. Final site cleanup was initiated.

On November 15, 2017, one truckload of waste was shipped offsite for disposal. This shipment included 63
containers and was detailed on Uniform Hazardous Waste Manifest Tracking Number 009801138 FLE. The
shipment was received by Chemtron Corporation in Avon, OH, on November 16, 2017. Nonhazardous
debris and PPE was loaded into the rolloff. Final site cleanup was completed. The EPA OSC met with the
Deferiet Village Mayor to brief her on the completion of the Removal Action.

On November 16, 2017, one rolloff of nonhazardous debris and PPE was shipped offsite for disposal. This
shipment was received by the Development Authority of the North Country Landfill in Rodman, NY, on the
same day.

All field activities with regard to the cleanup of this site were complete on November 16, 2017, which
included the demobilization of EPA and it’s contractors from the Site on this date. No removal action field
costs will be incurred beyond this date and all actions specified in the action memorandum have been
completed.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has identified Deferiet Development LLC as the owner of the facility. On January 10, 2017, the
Preliminary PRP Search was completed. Contact with the owners occurred on January 27, 2017 and March
1, 2017.  The two principals of Deferiet Development LLC claimed to no longer own the property, however a
search of public records indicate they do.  On May 11, 2017, Jefferson County received an Order granting
an incident of temporary ownership for performance of an environmental restoration investigation.  The
County granted Site access to EPA  on May 17, 2017.

EPA continued discussions with the two principals of the company. ORC began discussions with an
attorney for Deferiet Development and the attorney provided an access agreement to one of the principals.
On August 31, 2017, EPA received a signed access agreement from one principal of Deferiet Development,
LLC. This allows for the removal of wastes from the Site that the courtordered temporary ownership of the
Site to Jefferson County did not allow for.

2.1.4 Progress Metrics
Additional information will become available after T&D is completed.

Waste Stream Medium Quantity Manifest # Treatment Disposal

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #1)

Liquid 380 Gallons 009801138
FLE

D001, D004, D010,
UN1993, waste
flammable liquids, NOS
(methyl isobutyl ketone,
ethanol) (waste stream
#2)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #3)

Liquid 425 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #4)

Liquid 85 Gallons 009801138
FLE

D001, D018, D039,
UN1993, waste
flammable liquids, NOS
(tetrachloroethane,
benzene) (waste stream
#5)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6)

Liquid 1100
Gallons

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6A)

Solid 1200
Pounds

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6A)

Solid 1200
Pounds

009801137
FLE

D002, UN3264, waste
corrosive liquids, acidic,
inorganic, NOS
(hydrochloric acid)
(waste stream #7)

Liquid 315 Gallons 009801138
FLE

D002, UN3260, waste
corrosive solids, acidic,
inorganic, NOS
(hydrochloric acid)
(waste stream #7A)

Solid 400 Pounds 009801138
FLE

D002, UN3266, waste
corrosive liquids, basic,
inorganic, NOS (sodium
hydroxide) (waste stream
#8)

Liquid 285 Gallons 009801138
FLE

D001, UN3139, waste
oxidizing liquid, NOS
(cyanide, sulfide) (waste
stream #9)

Liquid 55 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #10)

Solid 400 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11)

Liquid 2310
Gallons

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11)

Liquid 760 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11A)

Solid 1200
Pounds

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #12)

Liquid 285 Gallons 009801138
FLE

UN2924, waste
flammable liquids,
corrosive, NOS (2
propanone,
cyclohexamine) (waste
stream #13)

Liquid 380 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14)

Liquid 165 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14A)

Solid 400 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14A)

Solid 800 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #15)

Liquid 110 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #16)

Liquid 110 Gallons 009801138
FLE

UN3266, waste corrosive
liquids, basic, inorganic,
NOS (sodium hydroxide)
(waste stream #17)

Liquid 1600
Pounds

009801137
FLE

UN1823, waste corrosive
solids, basic, inorganic,
NOS (sodium hydroxide)
(waste stream #17A)

Solid 825 Gallons 009801137
FLE

UN3260, waste corrosive
solids, acidic, inorganic,
NOS (sulfuric acid)
(waste stream #18A)

Solid 400 Pounds 009801138
FLE

UN1263, waste paint
related material (waste
stream #19)

Liquid/Solid 400 Pounds 009801138
FLE

UN1760, waste corrosive
liquids, NOS (potassium
hydroxide) (waste stream
#20)

Liquid 800 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #21)

Liquid/Solid 1600
Pounds

009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #22)

Liquid/Solid 400 Pounds 009801138
FLE

Nonhazardous debris
and PPE

Solid 15 Tons NA

Steel Solid 1800 Pounds NA Recycling Recycling

2.2 Planning Section

2.2.1 Anticipated Activities
No further actions anticipated at this time.

2.2.1.1 Planned Response Activities
The response has been completed as of November 16, 2017.

2.2.1.2 Next Steps

Site work for RV2 has been completed. Upon receipt of Certificate of Destruction (CODs) from the disposal
facility, the waste table will be updated. A final Community Bulletin will be distributed. A Removal Action
Report will be generated.

2.2.2 Issues
None at this time.

2.3 Logistics Section

All logistics will be handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On July 11, 2017, the ERRD Acting Director approved a verbal authorization for the amount of $282,000, of
which $200,000 is for the mitigation contractor. The Action Memorandum was approved on August 2, 2017,
as a ceiling increase.  The total project ceiling authorized for the RV1 action was 150,000, all of which was
for mitigation contracting. A project ceiling increase of $282,000, of which $200,000 was for mitigation
contracting was authorized for the RV2 action. The total project ceiling authorized for the Site is now
$432,000, of which $350,000 is for mitigation contracting.

On September 25, 2017, a request was submitted for an additional $47,000 to be added to the mitigation
ceiling to be taken from the contingency costs bringing the total mitigation ceiling to $247,000.

2.5 Other Command Staff

2.5.1 Safety Officer

The EPA OSC is in charge of overall safety at the Site.  The ERRS RM has been designated as the Site
safety officer.  A Health and Safety Plan was generated by ERRS.
2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer.  The OSC is coordinating operations between
the ERRS contractor(s) and the local officials.  Meetings with Village Officials and the public will be
coordinated with the OSC. 
2.5.3 Information Officer
  Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
7165514410.

EPA prepared a fact sheet and disseminated it to local officials and Deferiet Village residents.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.
3.2 Cooperating Agencies
NYSDEC, Jefferson County, and Deferiet Village

4. Personnel On Site

EPA: 1
1 OSC

ERRS: 7
1 Response Manager
1 T&D Coordinator
1 Equipment Operator
4 Field Technicians

5. Definition of Terms

Definition of Terms

ACM  Asbestoscontaining Materials

Assisting and Cooperating Agencies  Agencies who are assisting the EPA response, but are not a part of
Unified Command. 

CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act

ERRD  Emergency and Remedial Response Division

ERRS  Emergency and Rapid Response Services

Monitoring  Using equipment which will give limited realtime information about constituents in environmental
media.  This method is used most often for air and water testing. 

NPL  National Priorities List

NYSDEC  New York State Department of Environmental Conservation

OSC  OnScene Coordinator

RCRA  Resource Conservation and Recovery Act

RFP  Request for Proposal

RM  Response Manager

RST  Removal Support Team

RV1  Removal Action 1

RV 2  Removal Action 2

Sampling The process of taking environmental media for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test for a wider array of constituents than monitors. 

T&D  Transportation and Disposal

Unified Command  A structure based on the Incident Command System (ICS) that brings together the Incident
Commanders of all major organizations involved in the incident in order to coordinate an effective response,
while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.

6. Additional sources of information

Site website: Deferiet Paper Mill Site

7. Situational Reference Materials

No situational reference materials at this time.
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Michael Basile, US EPA
Mary Gladowski, US EPA
George Zachos, US EPA
Kimberly Staiger, US EPA

From: Joel Petty, OnScene Coordinator 

Date: 11/22/2017 

Reporting Period: 11/12/17  11/16/17 

1. Introduction

1.1 Background

Site Number: A26F Contract Number: EPS21501

D.O. Number: TO39 Action Memo Date: 8/2/2017

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/13/2017 Start Date: 7/11/2017

Demob Date: 11/16/2017 Completion Date:

CERCLIS ID: NYD002229269 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

An emergency Removal Action is warranted based on compromised containers, spilled material, unsecured
access to the Site and analytical data indicating the presence of hazardous substances.

1.1.2 Site Description
The facility is located at 400 Anderson Avenue, Deferiet, New York and encompasses approximately 48
acres with a series of buildings that housed the former paper mill and a hydroelectric powerplant.  The
original mill manufactured paper of varying types, including newsprint and glossy magazine paper.   The
hydroelectric powerplant was built by the mill to generate steam which supplied electrical power for the
machinery as well as the facilities.  The paper mill has been abandoned since the mid1980s, and with the
exception of the power plant, is in a severe state of disrepair.  In March 2016, EPA performed an emergency
response at the site in order to stabilize asbestoscontaining material (ACM) along an easement that is
used by the employees at the power plant on the property.   In June 2017, EPA conducted an assessment
for additional ACM throughout the site buildings to determine eligibility for a removal action.  During the
assessment, abandoned drums and containers were discovered at two locations on the site.
1.1.2.1 Location
The Site is located at 400 Anderson Avenue in Deferiet Village, New York 13628.  The coordinates for the
Site are latitude 44.03918056, longitude 75.68388889.  Residential properties border the Site to the north,
northwest, west, and southwest.  Over 200 people live in the neighborhood bordering the Site.  The Site is
an abandoned paper mill and the buildings are in various states of deterioration.
1.1.2.2 Description of Threat
More than 100 containers including two 4,500gallon tanks, 60 55gallon drums, 16 300gallon totes, and
numerous smaller containers were found abandoned on the property.  It was observed that several of these
containers had holes, were bulging and leaking contents onto the ground.  EPA sampled a variety of the
containers located onsite and discovered that many contained hazardous substances. Hazard
categorization indicated that incompatibles were collocated, which could mix if the contents leaked.  The
roof throughout the building is damaged leaving the containers exposed to the weather elements.  The
nearest residential properties are located directly across the street to the north and west.  The facility is not
secure.  Fencing around the facility has been damaged in certain areas allowing trespassers access to the
property.  The buildings that the containers are in are not closed off and are easily accessed.  Graffiti on the
walls throughout the buildings indicate that trespassing has occurred.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
EPA was conducting an assessment on asbestos throughout the Site buildings in June 2017 and
discovered containers of unknown origin and content.  From June 19 through 21, 2017, EPA conducted an
assessment of the abandoned drums, totes, tanks, and other containers that were abandoned on the
property.  Approximately two tanks, 16 totes, 58 drums, as well as various containers 5gallons or less in
size, were found in various states of deterioration.  None of the containers were in shippable condition and
some were dented and/or bulging.  Some of the containers were devoid of tops or were missing bungs
leaving them exposed to the elements.  One of the totes was on its side and its contents were leaking out
onto the floor.  Hazard categorization indicated that incompatibles are collocated, which could mix if the
contents leaked.  The roof throughout the building is damaged leaving the containers exposed to the
weather elements.  The nearest residential properties are located directly across the street to the north and
west.  The facility is not secure.  Fencing around the facility has been damaged in certain areas allowing
trespassers access to the property.  The buildings that the containers are in are not closed off and are
easily accessed.  Graffiti on the walls throughout the buildings indicate that trespassing has occurred. 
Hazard categorization of all accessible containers was conducted and select containers were sampled
based upon the results of the hazard categorization.  Analytical results of the samples indicated the drums
and other containers contain CERCLA designated hazardous substances. Based on these results, the Site
was determined to be eligible for an emergency Removal Action.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On July 11, 2017, a request for approving the use of funds to commence mitigation activities was
submitted.  The Emergency and Remedial Response Division (ERRD) Acting Director verbally approved a
$282,000 ceiling, of which $200,000 is for mitigation purposes.  Following the monetary approval, an
Emergency and Rapid Response Services (ERRS) contractor was selected and notified.  The ERRS
Response Manager (RM) contacted the OSC and discussed mobilization to the Site along with needed
personnel and resources.  ERRS began incurring costs on July 11, 2017, to perform the removal action. 
Assets were to be deployed the following day with arrival to the Site on July 13, 2017. The Action
Memorandum was approved on August 2, 2017, as a ceiling increase.  The total project ceiling authorized
for the RV1 action was 150,000, all of which was for mitigation contracting. A project ceiling increase of
$282,000, of which $200,000 was for mitigation contracting was authorized for the RV2 action. The total
project ceiling authorized for the Site is now $432,000, of which $350,000 is for mitigation contracting.

2.1.2 Response Actions to Date

See previous PolReps for responses actions taken prior to November 12, 2017.

On November 12, 2017, ERRS completed tote cleaning and cutting operations. The following drums were
generated during tote cleaning operations: 13 drums of solids and one drum of liquids in nonhazardous
waste streams and one drum of solids in the corrosive acidic waste stream. Drums were overpacked in
DOTshippable containers and staged in the garage area. Containers for the first waste shipment were
labelled and the hazardous waste manifest was prepared. Nonhazardous debris and PPE was loaded into
the rolloff. Air monitoring for oxygen, LEL, VOCs, CO, and H2S, was performed with a multiRAE during all
tote operations.

On November 13, 2017, one truckload of waste was shipped offsite for disposal. This shipment included 90
containers and was detailed on Uniform Hazardous Waste Manifest Tracking Number 009801137 FLE. The
shipment was received by Chemtron Corporation in Avon, OH, on November 14, 2017. Drums containing
less than 20% liquids were targeted to be bulked to reduce drum disposal totals and ERRS bulked these
containers. Drums were overpacked in DOTshippable containers and staged in the garage area. Containers
for the second waste shipment were labelled and the hazardous waste manifest was prepared. 

On November 14, 2017, ERRS completed bulking operations. Eight additional containers were emptied in
the bulking process. One cubic yard box was prepared. Drums were overpacked in DOTshippable
containers and staged in the garage area. Containers for the second waste shipment were labelled and the
hazardous waste manifest was prepared.  The two cut sections of the sodium hydroxide and sulfuric acid
tanks were tack welded back on in order to prevent unauthorized access to the tanks. The steel generated
from the cages of the totes was brought to Empire Recycling Corporation of Watertown, NY, for recycling.
Nonhazardous debris and PPE was loaded into the rolloff. Final site cleanup was initiated.

On November 15, 2017, one truckload of waste was shipped offsite for disposal. This shipment included 63
containers and was detailed on Uniform Hazardous Waste Manifest Tracking Number 009801138 FLE. The
shipment was received by Chemtron Corporation in Avon, OH, on November 16, 2017. Nonhazardous
debris and PPE was loaded into the rolloff. Final site cleanup was completed. The EPA OSC met with the
Deferiet Village Mayor to brief her on the completion of the Removal Action.

On November 16, 2017, one rolloff of nonhazardous debris and PPE was shipped offsite for disposal. This
shipment was received by the Development Authority of the North Country Landfill in Rodman, NY, on the
same day.

All field activities with regard to the cleanup of this site were complete on November 16, 2017, which
included the demobilization of EPA and it’s contractors from the Site on this date. No removal action field
costs will be incurred beyond this date and all actions specified in the action memorandum have been
completed.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has identified Deferiet Development LLC as the owner of the facility. On January 10, 2017, the
Preliminary PRP Search was completed. Contact with the owners occurred on January 27, 2017 and March
1, 2017.  The two principals of Deferiet Development LLC claimed to no longer own the property, however a
search of public records indicate they do.  On May 11, 2017, Jefferson County received an Order granting
an incident of temporary ownership for performance of an environmental restoration investigation.  The
County granted Site access to EPA  on May 17, 2017.

EPA continued discussions with the two principals of the company. ORC began discussions with an
attorney for Deferiet Development and the attorney provided an access agreement to one of the principals.
On August 31, 2017, EPA received a signed access agreement from one principal of Deferiet Development,
LLC. This allows for the removal of wastes from the Site that the courtordered temporary ownership of the
Site to Jefferson County did not allow for.

2.1.4 Progress Metrics
Additional information will become available after T&D is completed.

Waste Stream Medium Quantity Manifest # Treatment Disposal

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #1)

Liquid 380 Gallons 009801138
FLE

D001, D004, D010,
UN1993, waste
flammable liquids, NOS
(methyl isobutyl ketone,
ethanol) (waste stream
#2)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #3)

Liquid 425 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #4)

Liquid 85 Gallons 009801138
FLE

D001, D018, D039,
UN1993, waste
flammable liquids, NOS
(tetrachloroethane,
benzene) (waste stream
#5)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6)

Liquid 1100
Gallons

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6A)

Solid 1200
Pounds

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6A)

Solid 1200
Pounds

009801137
FLE

D002, UN3264, waste
corrosive liquids, acidic,
inorganic, NOS
(hydrochloric acid)
(waste stream #7)

Liquid 315 Gallons 009801138
FLE

D002, UN3260, waste
corrosive solids, acidic,
inorganic, NOS
(hydrochloric acid)
(waste stream #7A)

Solid 400 Pounds 009801138
FLE

D002, UN3266, waste
corrosive liquids, basic,
inorganic, NOS (sodium
hydroxide) (waste stream
#8)

Liquid 285 Gallons 009801138
FLE

D001, UN3139, waste
oxidizing liquid, NOS
(cyanide, sulfide) (waste
stream #9)

Liquid 55 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #10)

Solid 400 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11)

Liquid 2310
Gallons

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11)

Liquid 760 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11A)

Solid 1200
Pounds

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #12)

Liquid 285 Gallons 009801138
FLE

UN2924, waste
flammable liquids,
corrosive, NOS (2
propanone,
cyclohexamine) (waste
stream #13)

Liquid 380 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14)

Liquid 165 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14A)

Solid 400 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14A)

Solid 800 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #15)

Liquid 110 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #16)

Liquid 110 Gallons 009801138
FLE

UN3266, waste corrosive
liquids, basic, inorganic,
NOS (sodium hydroxide)
(waste stream #17)

Liquid 1600
Pounds

009801137
FLE

UN1823, waste corrosive
solids, basic, inorganic,
NOS (sodium hydroxide)
(waste stream #17A)

Solid 825 Gallons 009801137
FLE

UN3260, waste corrosive
solids, acidic, inorganic,
NOS (sulfuric acid)
(waste stream #18A)

Solid 400 Pounds 009801138
FLE

UN1263, waste paint
related material (waste
stream #19)

Liquid/Solid 400 Pounds 009801138
FLE

UN1760, waste corrosive
liquids, NOS (potassium
hydroxide) (waste stream
#20)

Liquid 800 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #21)

Liquid/Solid 1600
Pounds

009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #22)

Liquid/Solid 400 Pounds 009801138
FLE

Nonhazardous debris
and PPE

Solid 15 Tons NA

Steel Solid 1800 Pounds NA Recycling Recycling

2.2 Planning Section

2.2.1 Anticipated Activities
No further actions anticipated at this time.

2.2.1.1 Planned Response Activities
The response has been completed as of November 16, 2017.

2.2.1.2 Next Steps

Site work for RV2 has been completed. Upon receipt of Certificate of Destruction (CODs) from the disposal
facility, the waste table will be updated. A final Community Bulletin will be distributed. A Removal Action
Report will be generated.

2.2.2 Issues
None at this time.

2.3 Logistics Section

All logistics will be handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On July 11, 2017, the ERRD Acting Director approved a verbal authorization for the amount of $282,000, of
which $200,000 is for the mitigation contractor. The Action Memorandum was approved on August 2, 2017,
as a ceiling increase.  The total project ceiling authorized for the RV1 action was 150,000, all of which was
for mitigation contracting. A project ceiling increase of $282,000, of which $200,000 was for mitigation
contracting was authorized for the RV2 action. The total project ceiling authorized for the Site is now
$432,000, of which $350,000 is for mitigation contracting.

On September 25, 2017, a request was submitted for an additional $47,000 to be added to the mitigation
ceiling to be taken from the contingency costs bringing the total mitigation ceiling to $247,000.

2.5 Other Command Staff

2.5.1 Safety Officer

The EPA OSC is in charge of overall safety at the Site.  The ERRS RM has been designated as the Site
safety officer.  A Health and Safety Plan was generated by ERRS.
2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer.  The OSC is coordinating operations between
the ERRS contractor(s) and the local officials.  Meetings with Village Officials and the public will be
coordinated with the OSC. 
2.5.3 Information Officer
  Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
7165514410.

EPA prepared a fact sheet and disseminated it to local officials and Deferiet Village residents.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.
3.2 Cooperating Agencies
NYSDEC, Jefferson County, and Deferiet Village

4. Personnel On Site

EPA: 1
1 OSC

ERRS: 7
1 Response Manager
1 T&D Coordinator
1 Equipment Operator
4 Field Technicians

5. Definition of Terms

Definition of Terms

ACM  Asbestoscontaining Materials

Assisting and Cooperating Agencies  Agencies who are assisting the EPA response, but are not a part of
Unified Command. 

CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act

ERRD  Emergency and Remedial Response Division

ERRS  Emergency and Rapid Response Services

Monitoring  Using equipment which will give limited realtime information about constituents in environmental
media.  This method is used most often for air and water testing. 

NPL  National Priorities List

NYSDEC  New York State Department of Environmental Conservation

OSC  OnScene Coordinator

RCRA  Resource Conservation and Recovery Act

RFP  Request for Proposal

RM  Response Manager

RST  Removal Support Team

RV1  Removal Action 1

RV 2  Removal Action 2

Sampling The process of taking environmental media for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test for a wider array of constituents than monitors. 

T&D  Transportation and Disposal

Unified Command  A structure based on the Incident Command System (ICS) that brings together the Incident
Commanders of all major organizations involved in the incident in order to coordinate an effective response,
while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.

6. Additional sources of information

Site website: Deferiet Paper Mill Site

7. Situational Reference Materials

No situational reference materials at this time.
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To: Peter Lopez, US EPA
Walter Mugdan, US EPA
John Prince, US EPA
Angela Carpenter, US EPA
Joseph Rotola, US EPA
Margaret Gregor, US EPA
Mark Pane, US EPA
Dan Harkay, US EPA
Keith Glenn, US EPA
Tim Grier, US EPA
Michael Ryan, NYSDEC
Peter Taylor, NYSDEC
Larisa Romanowski, US DOI
Janet Zando, Village of Deferiet
Tim Irey, Village of Deferiet
Argie Cirillo, US EPA
Michael Basile, US EPA
Mary Gladowski, US EPA
George Zachos, US EPA
Kimberly Staiger, US EPA

From: Joel Petty, OnScene Coordinator 

Date: 11/22/2017 

Reporting Period: 11/12/17  11/16/17 

1. Introduction

1.1 Background

Site Number: A26F Contract Number: EPS21501

D.O. Number: TO39 Action Memo Date: 8/2/2017

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/13/2017 Start Date: 7/11/2017

Demob Date: 11/16/2017 Completion Date:

CERCLIS ID: NYD002229269 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

An emergency Removal Action is warranted based on compromised containers, spilled material, unsecured
access to the Site and analytical data indicating the presence of hazardous substances.

1.1.2 Site Description
The facility is located at 400 Anderson Avenue, Deferiet, New York and encompasses approximately 48
acres with a series of buildings that housed the former paper mill and a hydroelectric powerplant.  The
original mill manufactured paper of varying types, including newsprint and glossy magazine paper.   The
hydroelectric powerplant was built by the mill to generate steam which supplied electrical power for the
machinery as well as the facilities.  The paper mill has been abandoned since the mid1980s, and with the
exception of the power plant, is in a severe state of disrepair.  In March 2016, EPA performed an emergency
response at the site in order to stabilize asbestoscontaining material (ACM) along an easement that is
used by the employees at the power plant on the property.   In June 2017, EPA conducted an assessment
for additional ACM throughout the site buildings to determine eligibility for a removal action.  During the
assessment, abandoned drums and containers were discovered at two locations on the site.
1.1.2.1 Location
The Site is located at 400 Anderson Avenue in Deferiet Village, New York 13628.  The coordinates for the
Site are latitude 44.03918056, longitude 75.68388889.  Residential properties border the Site to the north,
northwest, west, and southwest.  Over 200 people live in the neighborhood bordering the Site.  The Site is
an abandoned paper mill and the buildings are in various states of deterioration.
1.1.2.2 Description of Threat
More than 100 containers including two 4,500gallon tanks, 60 55gallon drums, 16 300gallon totes, and
numerous smaller containers were found abandoned on the property.  It was observed that several of these
containers had holes, were bulging and leaking contents onto the ground.  EPA sampled a variety of the
containers located onsite and discovered that many contained hazardous substances. Hazard
categorization indicated that incompatibles were collocated, which could mix if the contents leaked.  The
roof throughout the building is damaged leaving the containers exposed to the weather elements.  The
nearest residential properties are located directly across the street to the north and west.  The facility is not
secure.  Fencing around the facility has been damaged in certain areas allowing trespassers access to the
property.  The buildings that the containers are in are not closed off and are easily accessed.  Graffiti on the
walls throughout the buildings indicate that trespassing has occurred.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
EPA was conducting an assessment on asbestos throughout the Site buildings in June 2017 and
discovered containers of unknown origin and content.  From June 19 through 21, 2017, EPA conducted an
assessment of the abandoned drums, totes, tanks, and other containers that were abandoned on the
property.  Approximately two tanks, 16 totes, 58 drums, as well as various containers 5gallons or less in
size, were found in various states of deterioration.  None of the containers were in shippable condition and
some were dented and/or bulging.  Some of the containers were devoid of tops or were missing bungs
leaving them exposed to the elements.  One of the totes was on its side and its contents were leaking out
onto the floor.  Hazard categorization indicated that incompatibles are collocated, which could mix if the
contents leaked.  The roof throughout the building is damaged leaving the containers exposed to the
weather elements.  The nearest residential properties are located directly across the street to the north and
west.  The facility is not secure.  Fencing around the facility has been damaged in certain areas allowing
trespassers access to the property.  The buildings that the containers are in are not closed off and are
easily accessed.  Graffiti on the walls throughout the buildings indicate that trespassing has occurred. 
Hazard categorization of all accessible containers was conducted and select containers were sampled
based upon the results of the hazard categorization.  Analytical results of the samples indicated the drums
and other containers contain CERCLA designated hazardous substances. Based on these results, the Site
was determined to be eligible for an emergency Removal Action.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On July 11, 2017, a request for approving the use of funds to commence mitigation activities was
submitted.  The Emergency and Remedial Response Division (ERRD) Acting Director verbally approved a
$282,000 ceiling, of which $200,000 is for mitigation purposes.  Following the monetary approval, an
Emergency and Rapid Response Services (ERRS) contractor was selected and notified.  The ERRS
Response Manager (RM) contacted the OSC and discussed mobilization to the Site along with needed
personnel and resources.  ERRS began incurring costs on July 11, 2017, to perform the removal action. 
Assets were to be deployed the following day with arrival to the Site on July 13, 2017. The Action
Memorandum was approved on August 2, 2017, as a ceiling increase.  The total project ceiling authorized
for the RV1 action was 150,000, all of which was for mitigation contracting. A project ceiling increase of
$282,000, of which $200,000 was for mitigation contracting was authorized for the RV2 action. The total
project ceiling authorized for the Site is now $432,000, of which $350,000 is for mitigation contracting.

2.1.2 Response Actions to Date

See previous PolReps for responses actions taken prior to November 12, 2017.

On November 12, 2017, ERRS completed tote cleaning and cutting operations. The following drums were
generated during tote cleaning operations: 13 drums of solids and one drum of liquids in nonhazardous
waste streams and one drum of solids in the corrosive acidic waste stream. Drums were overpacked in
DOTshippable containers and staged in the garage area. Containers for the first waste shipment were
labelled and the hazardous waste manifest was prepared. Nonhazardous debris and PPE was loaded into
the rolloff. Air monitoring for oxygen, LEL, VOCs, CO, and H2S, was performed with a multiRAE during all
tote operations.

On November 13, 2017, one truckload of waste was shipped offsite for disposal. This shipment included 90
containers and was detailed on Uniform Hazardous Waste Manifest Tracking Number 009801137 FLE. The
shipment was received by Chemtron Corporation in Avon, OH, on November 14, 2017. Drums containing
less than 20% liquids were targeted to be bulked to reduce drum disposal totals and ERRS bulked these
containers. Drums were overpacked in DOTshippable containers and staged in the garage area. Containers
for the second waste shipment were labelled and the hazardous waste manifest was prepared. 

On November 14, 2017, ERRS completed bulking operations. Eight additional containers were emptied in
the bulking process. One cubic yard box was prepared. Drums were overpacked in DOTshippable
containers and staged in the garage area. Containers for the second waste shipment were labelled and the
hazardous waste manifest was prepared.  The two cut sections of the sodium hydroxide and sulfuric acid
tanks were tack welded back on in order to prevent unauthorized access to the tanks. The steel generated
from the cages of the totes was brought to Empire Recycling Corporation of Watertown, NY, for recycling.
Nonhazardous debris and PPE was loaded into the rolloff. Final site cleanup was initiated.

On November 15, 2017, one truckload of waste was shipped offsite for disposal. This shipment included 63
containers and was detailed on Uniform Hazardous Waste Manifest Tracking Number 009801138 FLE. The
shipment was received by Chemtron Corporation in Avon, OH, on November 16, 2017. Nonhazardous
debris and PPE was loaded into the rolloff. Final site cleanup was completed. The EPA OSC met with the
Deferiet Village Mayor to brief her on the completion of the Removal Action.

On November 16, 2017, one rolloff of nonhazardous debris and PPE was shipped offsite for disposal. This
shipment was received by the Development Authority of the North Country Landfill in Rodman, NY, on the
same day.

All field activities with regard to the cleanup of this site were complete on November 16, 2017, which
included the demobilization of EPA and it’s contractors from the Site on this date. No removal action field
costs will be incurred beyond this date and all actions specified in the action memorandum have been
completed.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has identified Deferiet Development LLC as the owner of the facility. On January 10, 2017, the
Preliminary PRP Search was completed. Contact with the owners occurred on January 27, 2017 and March
1, 2017.  The two principals of Deferiet Development LLC claimed to no longer own the property, however a
search of public records indicate they do.  On May 11, 2017, Jefferson County received an Order granting
an incident of temporary ownership for performance of an environmental restoration investigation.  The
County granted Site access to EPA  on May 17, 2017.

EPA continued discussions with the two principals of the company. ORC began discussions with an
attorney for Deferiet Development and the attorney provided an access agreement to one of the principals.
On August 31, 2017, EPA received a signed access agreement from one principal of Deferiet Development,
LLC. This allows for the removal of wastes from the Site that the courtordered temporary ownership of the
Site to Jefferson County did not allow for.

2.1.4 Progress Metrics
Additional information will become available after T&D is completed.

Waste Stream Medium Quantity Manifest # Treatment Disposal

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #1)

Liquid 380 Gallons 009801138
FLE

D001, D004, D010,
UN1993, waste
flammable liquids, NOS
(methyl isobutyl ketone,
ethanol) (waste stream
#2)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #3)

Liquid 425 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #4)

Liquid 85 Gallons 009801138
FLE

D001, D018, D039,
UN1993, waste
flammable liquids, NOS
(tetrachloroethane,
benzene) (waste stream
#5)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6)

Liquid 1100
Gallons

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6A)

Solid 1200
Pounds

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6A)

Solid 1200
Pounds

009801137
FLE

D002, UN3264, waste
corrosive liquids, acidic,
inorganic, NOS
(hydrochloric acid)
(waste stream #7)

Liquid 315 Gallons 009801138
FLE

D002, UN3260, waste
corrosive solids, acidic,
inorganic, NOS
(hydrochloric acid)
(waste stream #7A)

Solid 400 Pounds 009801138
FLE

D002, UN3266, waste
corrosive liquids, basic,
inorganic, NOS (sodium
hydroxide) (waste stream
#8)

Liquid 285 Gallons 009801138
FLE

D001, UN3139, waste
oxidizing liquid, NOS
(cyanide, sulfide) (waste
stream #9)

Liquid 55 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #10)

Solid 400 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11)

Liquid 2310
Gallons

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11)

Liquid 760 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11A)

Solid 1200
Pounds

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #12)

Liquid 285 Gallons 009801138
FLE

UN2924, waste
flammable liquids,
corrosive, NOS (2
propanone,
cyclohexamine) (waste
stream #13)

Liquid 380 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14)

Liquid 165 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14A)

Solid 400 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14A)

Solid 800 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #15)

Liquid 110 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #16)

Liquid 110 Gallons 009801138
FLE

UN3266, waste corrosive
liquids, basic, inorganic,
NOS (sodium hydroxide)
(waste stream #17)

Liquid 1600
Pounds

009801137
FLE

UN1823, waste corrosive
solids, basic, inorganic,
NOS (sodium hydroxide)
(waste stream #17A)

Solid 825 Gallons 009801137
FLE

UN3260, waste corrosive
solids, acidic, inorganic,
NOS (sulfuric acid)
(waste stream #18A)

Solid 400 Pounds 009801138
FLE

UN1263, waste paint
related material (waste
stream #19)

Liquid/Solid 400 Pounds 009801138
FLE

UN1760, waste corrosive
liquids, NOS (potassium
hydroxide) (waste stream
#20)

Liquid 800 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #21)

Liquid/Solid 1600
Pounds

009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #22)

Liquid/Solid 400 Pounds 009801138
FLE

Nonhazardous debris
and PPE

Solid 15 Tons NA

Steel Solid 1800 Pounds NA Recycling Recycling

2.2 Planning Section

2.2.1 Anticipated Activities
No further actions anticipated at this time.

2.2.1.1 Planned Response Activities
The response has been completed as of November 16, 2017.

2.2.1.2 Next Steps

Site work for RV2 has been completed. Upon receipt of Certificate of Destruction (CODs) from the disposal
facility, the waste table will be updated. A final Community Bulletin will be distributed. A Removal Action
Report will be generated.

2.2.2 Issues
None at this time.

2.3 Logistics Section

All logistics will be handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On July 11, 2017, the ERRD Acting Director approved a verbal authorization for the amount of $282,000, of
which $200,000 is for the mitigation contractor. The Action Memorandum was approved on August 2, 2017,
as a ceiling increase.  The total project ceiling authorized for the RV1 action was 150,000, all of which was
for mitigation contracting. A project ceiling increase of $282,000, of which $200,000 was for mitigation
contracting was authorized for the RV2 action. The total project ceiling authorized for the Site is now
$432,000, of which $350,000 is for mitigation contracting.

On September 25, 2017, a request was submitted for an additional $47,000 to be added to the mitigation
ceiling to be taken from the contingency costs bringing the total mitigation ceiling to $247,000.

2.5 Other Command Staff

2.5.1 Safety Officer

The EPA OSC is in charge of overall safety at the Site.  The ERRS RM has been designated as the Site
safety officer.  A Health and Safety Plan was generated by ERRS.
2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer.  The OSC is coordinating operations between
the ERRS contractor(s) and the local officials.  Meetings with Village Officials and the public will be
coordinated with the OSC. 
2.5.3 Information Officer
  Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
7165514410.

EPA prepared a fact sheet and disseminated it to local officials and Deferiet Village residents.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.
3.2 Cooperating Agencies
NYSDEC, Jefferson County, and Deferiet Village

4. Personnel On Site

EPA: 1
1 OSC

ERRS: 7
1 Response Manager
1 T&D Coordinator
1 Equipment Operator
4 Field Technicians

5. Definition of Terms

Definition of Terms

ACM  Asbestoscontaining Materials

Assisting and Cooperating Agencies  Agencies who are assisting the EPA response, but are not a part of
Unified Command. 

CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act

ERRD  Emergency and Remedial Response Division

ERRS  Emergency and Rapid Response Services

Monitoring  Using equipment which will give limited realtime information about constituents in environmental
media.  This method is used most often for air and water testing. 

NPL  National Priorities List

NYSDEC  New York State Department of Environmental Conservation

OSC  OnScene Coordinator

RCRA  Resource Conservation and Recovery Act

RFP  Request for Proposal

RM  Response Manager

RST  Removal Support Team

RV1  Removal Action 1

RV 2  Removal Action 2

Sampling The process of taking environmental media for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test for a wider array of constituents than monitors. 

T&D  Transportation and Disposal

Unified Command  A structure based on the Incident Command System (ICS) that brings together the Incident
Commanders of all major organizations involved in the incident in order to coordinate an effective response,
while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.

6. Additional sources of information

Site website: Deferiet Paper Mill Site

7. Situational Reference Materials

No situational reference materials at this time.
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Latitude: 44.0391100 Longitude: 75.6807500 

To: Peter Lopez, US EPA
Walter Mugdan, US EPA
John Prince, US EPA
Angela Carpenter, US EPA
Joseph Rotola, US EPA
Margaret Gregor, US EPA
Mark Pane, US EPA
Dan Harkay, US EPA
Keith Glenn, US EPA
Tim Grier, US EPA
Michael Ryan, NYSDEC
Peter Taylor, NYSDEC
Larisa Romanowski, US DOI
Janet Zando, Village of Deferiet
Tim Irey, Village of Deferiet
Argie Cirillo, US EPA
Michael Basile, US EPA
Mary Gladowski, US EPA
George Zachos, US EPA
Kimberly Staiger, US EPA

From: Joel Petty, OnScene Coordinator 

Date: 11/22/2017 

Reporting Period: 11/12/17  11/16/17 

1. Introduction

1.1 Background

Site Number: A26F Contract Number: EPS21501

D.O. Number: TO39 Action Memo Date: 8/2/2017

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/13/2017 Start Date: 7/11/2017

Demob Date: 11/16/2017 Completion Date:

CERCLIS ID: NYD002229269 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

An emergency Removal Action is warranted based on compromised containers, spilled material, unsecured
access to the Site and analytical data indicating the presence of hazardous substances.

1.1.2 Site Description
The facility is located at 400 Anderson Avenue, Deferiet, New York and encompasses approximately 48
acres with a series of buildings that housed the former paper mill and a hydroelectric powerplant.  The
original mill manufactured paper of varying types, including newsprint and glossy magazine paper.   The
hydroelectric powerplant was built by the mill to generate steam which supplied electrical power for the
machinery as well as the facilities.  The paper mill has been abandoned since the mid1980s, and with the
exception of the power plant, is in a severe state of disrepair.  In March 2016, EPA performed an emergency
response at the site in order to stabilize asbestoscontaining material (ACM) along an easement that is
used by the employees at the power plant on the property.   In June 2017, EPA conducted an assessment
for additional ACM throughout the site buildings to determine eligibility for a removal action.  During the
assessment, abandoned drums and containers were discovered at two locations on the site.
1.1.2.1 Location
The Site is located at 400 Anderson Avenue in Deferiet Village, New York 13628.  The coordinates for the
Site are latitude 44.03918056, longitude 75.68388889.  Residential properties border the Site to the north,
northwest, west, and southwest.  Over 200 people live in the neighborhood bordering the Site.  The Site is
an abandoned paper mill and the buildings are in various states of deterioration.
1.1.2.2 Description of Threat
More than 100 containers including two 4,500gallon tanks, 60 55gallon drums, 16 300gallon totes, and
numerous smaller containers were found abandoned on the property.  It was observed that several of these
containers had holes, were bulging and leaking contents onto the ground.  EPA sampled a variety of the
containers located onsite and discovered that many contained hazardous substances. Hazard
categorization indicated that incompatibles were collocated, which could mix if the contents leaked.  The
roof throughout the building is damaged leaving the containers exposed to the weather elements.  The
nearest residential properties are located directly across the street to the north and west.  The facility is not
secure.  Fencing around the facility has been damaged in certain areas allowing trespassers access to the
property.  The buildings that the containers are in are not closed off and are easily accessed.  Graffiti on the
walls throughout the buildings indicate that trespassing has occurred.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
EPA was conducting an assessment on asbestos throughout the Site buildings in June 2017 and
discovered containers of unknown origin and content.  From June 19 through 21, 2017, EPA conducted an
assessment of the abandoned drums, totes, tanks, and other containers that were abandoned on the
property.  Approximately two tanks, 16 totes, 58 drums, as well as various containers 5gallons or less in
size, were found in various states of deterioration.  None of the containers were in shippable condition and
some were dented and/or bulging.  Some of the containers were devoid of tops or were missing bungs
leaving them exposed to the elements.  One of the totes was on its side and its contents were leaking out
onto the floor.  Hazard categorization indicated that incompatibles are collocated, which could mix if the
contents leaked.  The roof throughout the building is damaged leaving the containers exposed to the
weather elements.  The nearest residential properties are located directly across the street to the north and
west.  The facility is not secure.  Fencing around the facility has been damaged in certain areas allowing
trespassers access to the property.  The buildings that the containers are in are not closed off and are
easily accessed.  Graffiti on the walls throughout the buildings indicate that trespassing has occurred. 
Hazard categorization of all accessible containers was conducted and select containers were sampled
based upon the results of the hazard categorization.  Analytical results of the samples indicated the drums
and other containers contain CERCLA designated hazardous substances. Based on these results, the Site
was determined to be eligible for an emergency Removal Action.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On July 11, 2017, a request for approving the use of funds to commence mitigation activities was
submitted.  The Emergency and Remedial Response Division (ERRD) Acting Director verbally approved a
$282,000 ceiling, of which $200,000 is for mitigation purposes.  Following the monetary approval, an
Emergency and Rapid Response Services (ERRS) contractor was selected and notified.  The ERRS
Response Manager (RM) contacted the OSC and discussed mobilization to the Site along with needed
personnel and resources.  ERRS began incurring costs on July 11, 2017, to perform the removal action. 
Assets were to be deployed the following day with arrival to the Site on July 13, 2017. The Action
Memorandum was approved on August 2, 2017, as a ceiling increase.  The total project ceiling authorized
for the RV1 action was 150,000, all of which was for mitigation contracting. A project ceiling increase of
$282,000, of which $200,000 was for mitigation contracting was authorized for the RV2 action. The total
project ceiling authorized for the Site is now $432,000, of which $350,000 is for mitigation contracting.

2.1.2 Response Actions to Date

See previous PolReps for responses actions taken prior to November 12, 2017.

On November 12, 2017, ERRS completed tote cleaning and cutting operations. The following drums were
generated during tote cleaning operations: 13 drums of solids and one drum of liquids in nonhazardous
waste streams and one drum of solids in the corrosive acidic waste stream. Drums were overpacked in
DOTshippable containers and staged in the garage area. Containers for the first waste shipment were
labelled and the hazardous waste manifest was prepared. Nonhazardous debris and PPE was loaded into
the rolloff. Air monitoring for oxygen, LEL, VOCs, CO, and H2S, was performed with a multiRAE during all
tote operations.

On November 13, 2017, one truckload of waste was shipped offsite for disposal. This shipment included 90
containers and was detailed on Uniform Hazardous Waste Manifest Tracking Number 009801137 FLE. The
shipment was received by Chemtron Corporation in Avon, OH, on November 14, 2017. Drums containing
less than 20% liquids were targeted to be bulked to reduce drum disposal totals and ERRS bulked these
containers. Drums were overpacked in DOTshippable containers and staged in the garage area. Containers
for the second waste shipment were labelled and the hazardous waste manifest was prepared. 

On November 14, 2017, ERRS completed bulking operations. Eight additional containers were emptied in
the bulking process. One cubic yard box was prepared. Drums were overpacked in DOTshippable
containers and staged in the garage area. Containers for the second waste shipment were labelled and the
hazardous waste manifest was prepared.  The two cut sections of the sodium hydroxide and sulfuric acid
tanks were tack welded back on in order to prevent unauthorized access to the tanks. The steel generated
from the cages of the totes was brought to Empire Recycling Corporation of Watertown, NY, for recycling.
Nonhazardous debris and PPE was loaded into the rolloff. Final site cleanup was initiated.

On November 15, 2017, one truckload of waste was shipped offsite for disposal. This shipment included 63
containers and was detailed on Uniform Hazardous Waste Manifest Tracking Number 009801138 FLE. The
shipment was received by Chemtron Corporation in Avon, OH, on November 16, 2017. Nonhazardous
debris and PPE was loaded into the rolloff. Final site cleanup was completed. The EPA OSC met with the
Deferiet Village Mayor to brief her on the completion of the Removal Action.

On November 16, 2017, one rolloff of nonhazardous debris and PPE was shipped offsite for disposal. This
shipment was received by the Development Authority of the North Country Landfill in Rodman, NY, on the
same day.

All field activities with regard to the cleanup of this site were complete on November 16, 2017, which
included the demobilization of EPA and it’s contractors from the Site on this date. No removal action field
costs will be incurred beyond this date and all actions specified in the action memorandum have been
completed.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has identified Deferiet Development LLC as the owner of the facility. On January 10, 2017, the
Preliminary PRP Search was completed. Contact with the owners occurred on January 27, 2017 and March
1, 2017.  The two principals of Deferiet Development LLC claimed to no longer own the property, however a
search of public records indicate they do.  On May 11, 2017, Jefferson County received an Order granting
an incident of temporary ownership for performance of an environmental restoration investigation.  The
County granted Site access to EPA  on May 17, 2017.

EPA continued discussions with the two principals of the company. ORC began discussions with an
attorney for Deferiet Development and the attorney provided an access agreement to one of the principals.
On August 31, 2017, EPA received a signed access agreement from one principal of Deferiet Development,
LLC. This allows for the removal of wastes from the Site that the courtordered temporary ownership of the
Site to Jefferson County did not allow for.

2.1.4 Progress Metrics
Additional information will become available after T&D is completed.

Waste Stream Medium Quantity Manifest # Treatment Disposal

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #1)

Liquid 380 Gallons 009801138
FLE

D001, D004, D010,
UN1993, waste
flammable liquids, NOS
(methyl isobutyl ketone,
ethanol) (waste stream
#2)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #3)

Liquid 425 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #4)

Liquid 85 Gallons 009801138
FLE

D001, D018, D039,
UN1993, waste
flammable liquids, NOS
(tetrachloroethane,
benzene) (waste stream
#5)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6)

Liquid 1100
Gallons

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6A)

Solid 1200
Pounds

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #6A)

Solid 1200
Pounds

009801137
FLE

D002, UN3264, waste
corrosive liquids, acidic,
inorganic, NOS
(hydrochloric acid)
(waste stream #7)

Liquid 315 Gallons 009801138
FLE

D002, UN3260, waste
corrosive solids, acidic,
inorganic, NOS
(hydrochloric acid)
(waste stream #7A)

Solid 400 Pounds 009801138
FLE

D002, UN3266, waste
corrosive liquids, basic,
inorganic, NOS (sodium
hydroxide) (waste stream
#8)

Liquid 285 Gallons 009801138
FLE

D001, UN3139, waste
oxidizing liquid, NOS
(cyanide, sulfide) (waste
stream #9)

Liquid 55 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #10)

Solid 400 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11)

Liquid 2310
Gallons

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11)

Liquid 760 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #11A)

Solid 1200
Pounds

009801137
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #12)

Liquid 285 Gallons 009801138
FLE

UN2924, waste
flammable liquids,
corrosive, NOS (2
propanone,
cyclohexamine) (waste
stream #13)

Liquid 380 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14)

Liquid 170 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14)

Liquid 165 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14A)

Solid 400 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #14A)

Solid 800 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #15)

Liquid 110 Gallons 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #16)

Liquid 110 Gallons 009801138
FLE

UN3266, waste corrosive
liquids, basic, inorganic,
NOS (sodium hydroxide)
(waste stream #17)

Liquid 1600
Pounds

009801137
FLE

UN1823, waste corrosive
solids, basic, inorganic,
NOS (sodium hydroxide)
(waste stream #17A)

Solid 825 Gallons 009801137
FLE

UN3260, waste corrosive
solids, acidic, inorganic,
NOS (sulfuric acid)
(waste stream #18A)

Solid 400 Pounds 009801138
FLE

UN1263, waste paint
related material (waste
stream #19)

Liquid/Solid 400 Pounds 009801138
FLE

UN1760, waste corrosive
liquids, NOS (potassium
hydroxide) (waste stream
#20)

Liquid 800 Pounds 009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #21)

Liquid/Solid 1600
Pounds

009801138
FLE

Nonhazardous, non
RCRA, nonDOT
regulated material (waste
stream #22)

Liquid/Solid 400 Pounds 009801138
FLE

Nonhazardous debris
and PPE

Solid 15 Tons NA

Steel Solid 1800 Pounds NA Recycling Recycling

2.2 Planning Section

2.2.1 Anticipated Activities
No further actions anticipated at this time.

2.2.1.1 Planned Response Activities
The response has been completed as of November 16, 2017.

2.2.1.2 Next Steps

Site work for RV2 has been completed. Upon receipt of Certificate of Destruction (CODs) from the disposal
facility, the waste table will be updated. A final Community Bulletin will be distributed. A Removal Action
Report will be generated.

2.2.2 Issues
None at this time.

2.3 Logistics Section

All logistics will be handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On July 11, 2017, the ERRD Acting Director approved a verbal authorization for the amount of $282,000, of
which $200,000 is for the mitigation contractor. The Action Memorandum was approved on August 2, 2017,
as a ceiling increase.  The total project ceiling authorized for the RV1 action was 150,000, all of which was
for mitigation contracting. A project ceiling increase of $282,000, of which $200,000 was for mitigation
contracting was authorized for the RV2 action. The total project ceiling authorized for the Site is now
$432,000, of which $350,000 is for mitigation contracting.

On September 25, 2017, a request was submitted for an additional $47,000 to be added to the mitigation
ceiling to be taken from the contingency costs bringing the total mitigation ceiling to $247,000.

2.5 Other Command Staff

2.5.1 Safety Officer

The EPA OSC is in charge of overall safety at the Site.  The ERRS RM has been designated as the Site
safety officer.  A Health and Safety Plan was generated by ERRS.
2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer.  The OSC is coordinating operations between
the ERRS contractor(s) and the local officials.  Meetings with Village Officials and the public will be
coordinated with the OSC. 
2.5.3 Information Officer
  Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
7165514410.

EPA prepared a fact sheet and disseminated it to local officials and Deferiet Village residents.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.
3.2 Cooperating Agencies
NYSDEC, Jefferson County, and Deferiet Village

4. Personnel On Site

EPA: 1
1 OSC

ERRS: 7
1 Response Manager
1 T&D Coordinator
1 Equipment Operator
4 Field Technicians

5. Definition of Terms

Definition of Terms

ACM  Asbestoscontaining Materials

Assisting and Cooperating Agencies  Agencies who are assisting the EPA response, but are not a part of
Unified Command. 

CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act

ERRD  Emergency and Remedial Response Division

ERRS  Emergency and Rapid Response Services

Monitoring  Using equipment which will give limited realtime information about constituents in environmental
media.  This method is used most often for air and water testing. 

NPL  National Priorities List

NYSDEC  New York State Department of Environmental Conservation

OSC  OnScene Coordinator

RCRA  Resource Conservation and Recovery Act

RFP  Request for Proposal

RM  Response Manager

RST  Removal Support Team

RV1  Removal Action 1

RV 2  Removal Action 2

Sampling The process of taking environmental media for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test for a wider array of constituents than monitors. 

T&D  Transportation and Disposal

Unified Command  A structure based on the Incident Command System (ICS) that brings together the Incident
Commanders of all major organizations involved in the incident in order to coordinate an effective response,
while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.

6. Additional sources of information

Site website: Deferiet Paper Mill Site

7. Situational Reference Materials

No situational reference materials at this time.

https://response.epa.gov/deferietpapermillrv2

